
Milestones 5/13/2004

WBS Description Date
1.1 NuMI BPM electronics available Jun-04
1.2 Start 2004 shutdown Aug-04
1.3 End 2004 shutdown Nov-04
1.4 MI Prep for Commissioning Complete Dec-04
1.5 NuMI Checkout Complete Dec-04
1.6 Administrative Approvals Complete Dec-04
1.7 Operations Preparations Complete Dec-04
1.8 Start Commissioning Dec-04
1.9 Meet CD-4 Proton Intensity Goal Jan-05
1.10 Meet CD-4 Beam Alignment Goal Jan-05
1.11 Meet CD-4 ND Neutrino Beam Energy Goal Jan-05
1.12 Meet CD-4 ND Cosmic Ray Goal Nov-04
1.13 Meet CD-4 ND Neutrino Flux Goal Jan-05
1.14 Meet CD-4 FD Cosmic Ray Goal Jun-04
1.15 Achieve CD-4 Jan-05
1.16 Start routine high intensity operation Feb-05
1.17 Turnover to Operations Complete Feb-05


